

Thesis Schedule

Jose P. Rizal

1 Research Timeline

The detailed tasks required to successfully complete this MS thesis are structured in Table 1, which delineates the tasks, start and end dates, and current completion status of each phase.

Table 1: Workplan for MS Thesis

Task	Start Date	End Date	Status %
Exploratory topic reading	2026-04-01	2026-04-11	100
Finalize topic	2026-04-10	2026-04-13	100
Create thesis LaTeX	2026-04-13	2026-05-03	100
Write MS thesis proposal	2026-05-01	2026-06-15	75
Thesis proposal review 1	2026-06-16	2026-06-20	0
Thesis proposal submission	2026-06-21	2026-06-22	0
Submit NGOHS application	2026-06-22	2026-06-23	0
Create visual for proposal	2026-06-22	2026-07-12	0
Practice proposal defense	2026-07-10	2026-07-15	0
Defend thesis proposal	2026-07-15	2026-07-16	0
File research to RGAO	2026-07-15	2026-07-17	0
Work specific objective 1	2026-07-17	2026-07-25	0
Work specific objective 2	2026-07-25	2026-08-05	0
Work specific objective 3	2026-08-05	2026-08-15	0
Thesis review 1	2026-08-15	2026-08-16	0
Work specific objective 4	2026-08-16	2026-08-20	0
Work specific objective 5	2026-08-20	2026-08-24	0
Work specific objective 6	2026-08-24	2026-08-28	0
Write results discussions	2026-08-28	2026-08-31	0
Write conclusions recommendations	2026-08-31	2026-09-01	0
Thesis review 2	2026-09-01	2026-09-02	0

(Continued)

Task	Start Date	End Date	Status %
Thesis revision	2026-09-02	2026-09-05	0
Thesis review 3	2026-09-05	2026-09-08	0
Finalize thesis	2026-09-08	2026-09-10	0
Create visual for thesis defense	2026-09-10	2026-09-25	0
Practice thesis defense	2026-09-20	2026-10-05	0
Defend thesis	2026-10-05	2026-10-06	0
Work on revisions	2026-10-06	2026-10-10	0
Finalize manuscript	2026-10-10	2026-10-12	0
Print manuscript	2026-10-12	2026-10-13	0
Submit manuscript	2026-10-13	2026-10-30	0
Write paper for journal	2026-10-13	2026-10-25	0
Paper journal reviews	2026-10-25	2026-10-28	0
Paper journal revisions	2026-10-28	2026-10-30	0
Finalize journal paper	2026-10-30	2026-11-04	0
Submit to journal	2026-11-04	2026-11-05	0

2 Gantt Chart

Figure 1 presents a Gantt chart based on Table 1, effectively visualizing the project's operational timeline and task progress.




Figure 1: Timeline of activities for MS Thesis